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ESTIMATE RUN 11/17/2017

ESTIMATE SUMMARY 16:33:05

CONTID: C21465         ESTIMATE NO: 0004 PROG 2005

PCN: 21465-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR US 34 BIG THOMPSON CANYON P PERCENT TIME:

PROJECT NO: ER0341-093                    

PR US 34 BIG THOMPSON CANYON CEDAR COVE

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

KIEWIT INFRASTRUCTURE CO. PAY PERIOD ENDING

160 INVERNESS DR W STE 110 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)979-9330 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,343,124.50 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,340,450.75 NON-PARTICIPATING 362,083.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

58.44

FIXED COMPLETION DATE

FIXED COMPLETION DATE

89.46%

141,594.65

362,083.00

362,083.00

362,083.00

$

$

$

$

0.00

1,201,529.85

1,201,529.85

0.00

1,201,529.85

-20,106.76

0.00

1,181,423.09

0.00

AMOUNT DUE 1,181,423.09 362,083.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 362,083.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

90.0 TIME ALLOW: 12/31/2017 ??:??:??

ORIG TIME ALLOW: 12/31/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/31/2017

07/31/2017

10/28/2017

06/28/2017

07/11/2017

07/28/2017

07/31/2017
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PCN: 21465-BID    ESTIMATE RUN 11/17/2017

PROJECT: ER0341-093                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:33:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.500

0.000

201-00001  
 

28,765.000.500

0.00

0.500

ACRE

57,530.00000

0010 *Unclassified Excavation 18,900.000

0.000

203-00000  
 

326,025.0018,900.000

0.00

18,900.000

CY  

17.25000

0015 *Embankment Material (Complete In Place) (Special) 700.000

0.000

203-00062  
 

4,025.00700.000

0.00

700.000

CY  

5.75000

0020 *Rock Fill 5,990.000

0.000

203-00500  
 

70,382.505,990.000

0.00

5,990.000

CY  

11.75000

0025 Topsoil 0.000

918.000

207-00205  
 

62,424.00918.000

62,424.00

918.000

CY  

68.00000

0030 Aggregate Bag 18.000

0.000

208-00035  
 

216.0018.000

0.00

18.000

LF  

12.00000

0035 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

0.000

EACH

2,303.00000

0040 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

8,335.001.000

0.00

1.000

EACH

8,335.00000

0045 Maintenance Aggregate (Vehicle Tracking Pad) 0.000

0.000

208-00071  
 

0.000.000

0.00

0.000

CY  

40.00000

0050 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

208.00000

0055 Temporary Berms 833.000

0.000

208-00300  
 

12,495.00833.000

0.00

833.000

LF  

15.00000
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PCN: 21465-BID    ESTIMATE RUN 11/17/2017

PROJECT: ER0341-093                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:33:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Water Control 0.670

0.330

208-00400  
 

339,940.001.000

112,180.20

1.000

L S 

339,940.00000

0065 *Swale Protection Type 1 0.000

40.000

208-00500  
 

1,618.0040.000

1,618.00

40.000

LF  

40.45000

0070 *Seeding (Native) 0.000

0.800

212-00006  
 

956.000.800

956.00

0.800

ACRE

1,195.00000

0075 *Seeding (Riparian) 0.000

3.200

212-00022  
 

12,992.003.200

12,992.00

3.200

ACRE

4,060.00000

0080 *Soil Conditioning 0.000

4.000

212-00032  
 

25,400.004.000

25,400.00

4.000

ACRE

6,350.00000

0085 *Mulching (Wood Strand) 0.000

2.900

213-00007  
 

23,968.502.900

23,968.50

2.900

ACRE

8,265.00000

0090 *Plant (Ball and Burlap) 0.000

0.000

214-00155  
 

0.000.000

0.00

662.000

EACH

40.00000

0095 *Willow Cuttings 0.000

0.000

214-01015  
 

0.000.000

0.00

3,160.000

EACH

9.50000

0100 *Plant (Bareroot) (Install Only) 0.000

0.000

214-01225  
 

0.000.000

0.00

850.000

EACH

7.50000

0105 *Soil Retention Blanket (Special) 0.000

5,549.000

216-00030  
 

66,588.005,549.000

66,588.00

5,549.000

SY  

12.00000

0110 *Soil Wrap (Coir and Jute) 0.000

835.000

216-00047  
 

11,272.50835.000

11,272.50

835.000

SY  

13.50000
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PCN: 21465-BID    ESTIMATE RUN 11/17/2017

PROJECT: ER0341-093                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:33:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Riprap (Special) 0.000

354.000

506-00010  
 

26,196.00354.000

26,196.00

354.000

CY  

74.00000

0120 *Riprap (12 Inch) 129.000

187.000

506-00212  
 

12,956.00316.000

7,667.00

316.000

CY  

41.00000

0125 Construction Surveying 0.785

0.160

625-00000  
 

63,910.350.945

10,820.80

1.000

L S 

67,630.00000

0130 *Mobilization 1.000

0.000

626-00000  
 

103,065.001.000

0.00

1.000

L S 

103,065.00000

0135 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

40,000.000

F A 

1.00000

0140 CMGC Overrun Pool 0.000

0.000

700-71000  
 

0.000.000

0.00

35,000.000

F A 

1.00000

CAT 1,201,529.85362,083.001,343,124.50CURRENT AMT0200 $ $ $

$ 1,201,529.85362,083.00$1,343,124.50$CURRENT AMTPROJECT TOTAL


